

Preparation of 1st Annual Procurement Plan for Other Store Printing, Stationery, Medicine & Others for the Year (2023-24)																
Name of the Procuring Agency: Sardar Fateh Muhammad Khan Buzdar Institute of Cardiology DGKhan																
Sr. No	Procure Name	Procure Description	Quantity (Where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate Cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timing of Procurement	Tentative date of Procurement Advertisement	Tentative date of evaluation report Announcement	Tentative date of contract award	Tentative Delivery Scheduled
1	SFMKB Institute of Cardiology DGKhan	Bulk Purchase of Stationary	As per Demand	Goods	Goods	Local	1.5	Non ADP	2	Tender	Single stage Two Envelop	1st Quarter	29-Apr-23	30-May-23	15-Jul-23	1-Sep-23
2	SFMKB Institute of Cardiology DGKhan	Bulk Purchase of Printing	As per Demand	Goods	Goods	Local	1.5	Non ADP	2	Tender	Single stage Two Envelop	1st Quarter	30-Apr-23	30-May-23	15-Jul-23	1-Sep-23
3	SFMKB Institute of Cardiology DGKhan	Bulk Purchase of Medicine	As per Demand	Goods	Goods	Local	820	Non ADP	950	Tender	Single stage Two Envelop	1st Quarter	30-Apr-23	30-May-23	15-Jul-23	1-Sep-23
4	SFMKB Institute of Cardiology DGKhan	Bulk Purchase of Other items	As per Demand	Goods	Goods	Local	9	Non ADP	9.5	Tender	Single stage Two Envelop	1st Quarter	30-Apr-23	30-May-23	15-Jul-23	1-Sep-23
5	SFMKB Institute of Cardiology DGKhan	Bulk Purchase of COS	As per Demand	Goods	Goods	Local	1	Non ADP	1.5	Tender	Single stage Two Envelop	1st Quarter	30-Apr-23	30-May-23	15-Jul-23	1-Sep-23

**Medical Superintendent**  
Teaching Hospital, D.G. Khan

<b>Tentative date of completion</b>
30-Jun-24
30-Jun-24
30-Jun-24
30-Jun-24
30-Jun-24